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NAS MOFFETT FIELD
INSTALLATION RESTORATION PROGRAM

MONTHLY STATUS/ACTION REPORT
SEPTEMBER, 1990

1. Pmm'essDuringtheReportingPeri_l

Thefollowingacdvideswereaccomplishedduringthereportingperiod:

Soil boringsandmonitoringwells for PhaseI tanklocations werecompleted. Wells
were developedandsampled.

- Soil borings and monitoring wells for Site 14 South were completed. Wells were
developed andsampled.

- The Final Work Plan for IS8 and IS9 was completed. The Work Plan incorporated
agency comments. Field work planning began and development of bidspecifications
for subcontractorservicesbegan.

- Final Action Memorandafor Site 12 andSite 14 were completed andsubmitted to the
regulatory agencies.

- Work began on the Phase II Tank and Sump Field Work Plan and revisions to the
PhaseII TankandSumpRemovalAction Plan.

- Monthlyregulatoryagencystatus meeting was held.

_' - Removal of blockages from abandonedwell 14M01 continued in September. During
the removal activities, ten 55-gallon drums of concrete debris; approximately200 feet
of pump column, oil tube, and shaft from the well pumps; and seven bowls of the 9-
bowl pump were removed. Two watersamples have been collected thus far from this
well.

- No samplingof the PhaseII monitoringwells was conductedin September. September
Phase II field activities are shown on Table 1, and overall progress on Phase II
activities is shown on Table 2. The status of abandoned well closure activities is
shownin Table 3.

2. Re_tx_rtsSubmittedandMeetings

- A project review meeting was conducted at the California Department of Health
Servicesoffice in Berkeleyon September20, 1990. The meetingis identified on Table
4.. In addition, sites 12 and 14 Action Memoranda were submittedon September 10,
1990.

3. ProblemsEncounteredandResolutions

Due to delays in receiptof Site 14 South analytical data and performanceof the scheduled
pump tests (postponed one week due to the Air Show held on October6 and 7), a delay in
the 35-percentdesign submittalfor Site 14will occur. The scheduled date for submittal is
now November 5, 1990.



The second quarterly sampling round for Phase II sampling has been moved back from
October to November to allow resolution of cost growth issues before additional sampling
is conducted. This rescheduling will not adversely affect the data or schedule, because the
fit-stquarterly sampling was in August.

4. Reoorts andActivities for the Set_tember/OctoberSubmittal

- Respond to agency comments on the Phase II Tank and Sump Removal Action Plan.

- Submit the IS8 and IS9 Field Work Plan.

- Complete 35-percent designs for Site 12 and Site 14.

- Complete Building 29 Field Work Plan.

- Monthly agency meeting to be held on October 19, 1990.

5. Planned Field Activities for October and November

- Continue known well abandonment activities.

- Perform Site 14 South pump tests.

- Begin IS8 and IS9 field work.

Begin Phase II tank and sump removals.

- Begin Building 29 field work.

_v All other planned field activities for October and November axe shown on Table 5.
Note that the planned Phase II activities include the resampling of the Phase I wells.

6. Key Personnel Change_

None

7. Chemical Laboratory_Data Status R_port

All laboratory analysis data packages for Phase I tank removals were received.
Laboratory reports will be provided in the draft tank removal report.

Laboratory analysis data for Site 12 has been received. Results will be provided in a
field report.

Laboratory analyses packages for Phase I tank location wells and Site 14 wells have not
been received.

8. Percenta_ of ProjectCompletion

- Phase I tank removal tasks - 100% complete

- Phase II tank removal tasks - approximately 30% complete



Phase I and II FieldWork Report - approximately 25% complete

- Source Control Evaluations,Sites 12and 14 - 100%complete

- Abandonment of Known Wells - Approximately20% complete

- IS8 and IS9 Field Work Plans - 100%cemplete

- Building 29 Field Work Plan - 50% complete

- Sites 12and 14 Source ControlDesigns - Approximately20% complete
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TABLEI. PHASEII FIELDACTIVITIESFOR SEPTEMBER1990
NAS MOFFETTFIELDRI/FS

SOIL WELL WELL WELL
SITE BORINGS INSTALLATION DEVELOPMENT SAMPLING

_ . _

41617 - - -

,$ '| . . --

NOTE: X DENOTESACTIVITIY.
- DENOTESNO ACTIVITY.
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TABLE2. STATUSOF PHASEII FIELDACTIVITIESAS OF SEPTEMBER30, 1990
NAS MOFFETTFIELDRI/FS

CONEPENETROMETER HYDROPUNCH SOILBORINGS WELL INSTALLATION
SITE PLANNED COMPLETE PLANNED COMPLETE PLANNED COMPLETE PLANNED COMPLETE

3 8 8 6 6 3 0 11 0
4/6/7 14 14 9 9 4 0 13 0
5 39 39 39 39 26 0 18 0
8 19 19 ,a7 17 6 6 4 4
9 35 35 39 39 11 11 33 33

15 0 0 0 0 9 0 0 0
16 0 0 0 0 4 0 0 0

TOTAL 115 115 110 110 63 17 79 37

NOTE: FREE-PRODUCTWELLSARE INCLUDEDIN TOTALS. ONEWELLAT SITE9 WAS
REMOVEDFROMPLANSDUETO LOCATIONCONSTRAINTS.

NOTE: "PLANNED"REFERSTO THE ITEMSCURRENTLYPLANNED.THISNUMBERMAY DIFFERFROMTHE NUMBER
OF ITEMSORIGINALLYPLANNED.



TABLE 3. STATUS OF ABANDONED WELL CLOSURE AS OF
SEPTEMBER 30, 1990, NAS MOFFETT FIELD

WEL...___L STATUS

12NO1 Well is not at reported location. Existenceis uncertain.

23AO1 Well is locatedoff NAS Moffett property. No further activityis planned.

14M Abovegroundstructure reported to be Well 14M has been removed. Excavationrevealed no well
at reported location.

"1
.Q

14MO1 Blockage removal is ongoing. Blockages have been removed to 220 feet. Two water samples have
been collected.

14MO2 Blockage removal is ongoing. Sediments and debris have been removed sediments and to first
blockageat 95 feet. One water sample has been collecled.



TABLE4 - SEPTEMBER1990NAS MOFFETTFIELDMEETINGS

Location Attendees Topic/Comments

DHS Office Adkisson(PRC); MonthlyStatus
Berkeley,CA. Anschutz(NASMoffett); Meeting

Black(CDM);
Bradley(IT);
Bruhns(CRWQCB);
Chao (WESTDIV);
lwamura(SCVWB);
Kao (DHS);
LeClaire(JMM);
Loyd (CDM);
Mendoza(EPA);
Mitani(EPA);
Nakashima(DHS);
Robinson(IT).
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TABLE5. PROJECTEDFIELDACTIVITIESFORTHE MONTHSOF OCTOBERAND SEPTEMBER,1990

SOILBORINGS WELL INSTALLATION WELL DEVELOPMENT WELLSAMPLING
SITE OCTOBER NOVEMBER OCTOBER NOVEMBER OCTOBER NOVEMBER OCTOBER NOVEMBER

3 0 0 0 0 0 0 0 0
4/6/7 0 0 0 0 0 0 0 0
5 0 0 0 0 0 0 0 0
8 0 0 0 0 0 0 0 I!
9 0 0 0 0 0 0 0 48
12 0 0 0 0 0 0 0 4
14 0 0 0 0 0 0 0 8
IS 0 0 0 0 0 0 0 0
16 0 0 0 0 0 0 0 0

TOTAL 0 0 ,,0 0 0 0 0 71


